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1. The purpose of this modification is to incorporate the Fast Track Infrastructure Upgrade
Proposal (IUP) Process into this Delivery Order.

2. The following paragraph shall be incorporated as Item 25 in Part |V of this delivery order.

25. FAST-TRACK INFRASTRUCTURE UPGRADE PROPOSAL (IlUP) PROCESS

This clause establishes the procedures for incorporating small, non-complex
infrastructure upgrade proposals (IUP). These procedures shall be referred to as the
“Fast-Track IUP” process.

1.

If the ODIN Contractor’s proposed infrastructure upgrade price does not exceed
$25,000 and the requirements are non-complex, the IUP will be submitted under
this process. In the event agreement cannot be reached between the DOCOTR
and the Contractor regarding the submission of an infrastructure upgrade as a
Fast-Track IUP, the IUP will be handled in the normal IUP process.

Within 5 business days after the Government has provided the Contractor with
the final requirements, the Contractor shall concurrently submit a written proposal
to the DOCOTR and DOCO. The proposal will be a one-page summary to
include the technical work to be performed, price breakdown, and completion
date. The Contractor and the Government will mutually agree to the format of this
proposal submission by Center.

Upon concurrence by the DOCOTR, the DOCO will provide written authorization
to the Contractor to proceed with the IUP.

After the DOCOQO’s written authorization to proceed, the IUP will be incorporated
by a subsequent modification into the Delivery Order. Multiple [IUPs may be
combined into the delivery order modification for the purpose of incorporating
them into the total delivery order value. However, the dollar value of each
individual infrastructure upgrade or enhancement shall be the controlling element
to determine whether the IUP can be processed in accordance with this clause.
A Delivery Order modification shall be issued no less than quarterly to
incorporate the approved IUPs.

The Contractor may invoice at any time after the IUP is completed or in
accordance with a negotiated payment schedule mutually agreed to by both the
Government and the Contractor.

The Government will establish a Fast-Track IUP pool using historical data to
determine the initial dollar value of the pool. A Contract Delivery Mod will be
issued incrementally increasing the contract value by the pooled amount. As
required, the pool value may be revised and contract modifications may be
issued to reflect the actual requirement value of the Fast-Track IUPs. At the end
of the Delivery Order period of performance, the DOCO shall make an equitable
adjustment to the infrastructure upgrade pool to reduce the value to $0.
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3. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustment attributable to such fact or
circumstances giving rise to these changes.

4. All other terms and conditions remain unchanged.
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